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Project Weekly Report
PROJECT: Riverside Park Flood Restoration Project

FROM: George Latour, Ditesco
Justin Schaller, Ditesco

DATE: September 07, 2017 to October 13, 2017

Sitework:
 Continued trash excavation and 

hauled material to landfill.  MMP and 
CABI on site inspecting material.  No 
asbestos found this week

 Continued to back haul fill material 
from landfill and placed in ballfields.

 Cleaned up additional stockpiles of 
vegetation  

 Finished rough grade of river inlet 
area near solar panels

 Started fill operations on south 
parking lot and walking trail.

 Started and completed overburden 
excavation on the remaining trash 
site.

 Constructed haul road access for 
next trash excavation area

Demolition:
 Started to demo out existing 

concrete riverbank riprap and haul to 
crushing site.
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Other:
 No work on Monday 10/9 Due to 

weather
 No trash haul on 10/9 & 10/10 due to 

site conditions
 Cascade MMP on site this week
 Pinyon CABI on site 10/12

Upcoming work:
 Continue landfill excavation and haul 

operations
 Continue ball field embankment
 Continue Riprap and riverbank 

operations
 Continue concrete demo


